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Project Weekly Report
PROJECT: Riverside Park Flood Restoration Project

FROM: George Latour, Ditesco
Justin Schaller, Ditesco

DATE: September 07, 2017 to October 13, 2017

Sitework:
 Continued trash excavation and 

hauled material to landfill.  MMP and 
CABI on site inspecting material.  No 
asbestos found this week

 Continued to back haul fill material 
from landfill and placed in ballfields.

 Cleaned up additional stockpiles of 
vegetation  

 Finished rough grade of river inlet 
area near solar panels

 Started fill operations on south 
parking lot and walking trail.

 Started and completed overburden 
excavation on the remaining trash 
site.

 Constructed haul road access for 
next trash excavation area

Demolition:
 Started to demo out existing 

concrete riverbank riprap and haul to 
crushing site.
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Other:
 No work on Monday 10/9 Due to 

weather
 No trash haul on 10/9 & 10/10 due to 

site conditions
 Cascade MMP on site this week
 Pinyon CABI on site 10/12

Upcoming work:
 Continue landfill excavation and haul 

operations
 Continue ball field embankment
 Continue Riprap and riverbank 

operations
 Continue concrete demo


